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ESTIMATE RUN 10/10/2012

ESTIMATE SUMMARY 17:40:26

CONTID: C18775         ESTIMATE NO: 0003 PROG 2005

PCN: 18775-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 BRIGHTON TO FT. LUPTON R PERCENT TIME:

PROJECT NO: NH0853-086                    

US 85 BRIGHTON TO FT. LUPTON R

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 09/30/2012 DATE TIME STARTED 06/11/2012

1707 COLE BOULEVARD SUITE 100 DATE LET 03/29/2012 DATE WORK BEGAN

 DATE AWARDED 04/02/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/20/2012 DATE ACCEPTED

GOLDEN CO 80401     303-985-1070 DATE NOTICE TO PROCEED 06/11/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,354,642.70 PARTICIPATING $ $ 850,494.50

AWARD PROJECT AMT: 3,034,692.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

78.18%

732,103.60

850,494.50

850,494.50

850,494.50

$

$

$

$

2,622,539.10

0.00

2,622,539.10

8,030.70

2,630,569.80

-45,520.38

0.00

2,585,049.42

0.00

AMOUNT DUE 2,585,049.42 850,494.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 850,494.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50



CONTID: C18775         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18775-BID    ESTIMATE RUN 10/10/2012

PROJECT: NH0853-086                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 11,421.000

1,501.000

202-00240  
 

12,922.000

SY  

1.50000 19,383.0012,922.000

2,251.50

0010 Blading 0.000

0.000

203-01500  
 

32.000

HOUR

125.00000 0.000.000

0.00

0015 Dozing 0.000

0.000

203-01550  
 

24.000

HOUR

100.00000 0.000.000

0.00

0020 *Erosion Log (12 Inch) 590.000

0.000

208-00002  
 

1,000.000

LF  

3.25000 1,917.50590.000

0.00

0025 *Gravel Bag 40.000

56.000

208-00034  
 

1,000.000

LF  

4.35000 417.6096.000

243.60

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

540.00000 0.000.000

0.00

0035 *Removal and Disposal of Sediment (Labor) 40.000

8.000

208-00103  
 

48.000

HOUR

48.50000 2,328.0048.000

388.00

0040 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

18.000

HOUR

88.50000 0.000.000

0.00

0045 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

30.000

HOUR

140.00000 0.000.000

0.00

0050 *Removal of Trash 9.000

0.000

208-00107  
 

30.000

HOUR

48.50000 436.509.000

0.00

0055 *Erosion Control Supervisor 9.500

16.000

208-00205  
 

80.000

HOUR

70.00000 1,785.0025.500

1,120.00
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PCN: 18775-BID    ESTIMATE RUN 10/10/2012

PROJECT: NH0853-086                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

1.000

EACH

135.00000 0.000.000

0.00

0065 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

1.000

EACH

162.00000 0.000.000

0.00

0070 *Reset Traffic Signal Head 0.000

3.000

210-00831  
 

3.000

EACH

540.00000 1,620.003.000

1,620.00

0075 Aggregate Base Course (Class 6) (Special) 0.000

3,087.000

304-06008  
 

3,087.000

CY  

27.45000 84,738.153,087.000

84,738.15

0080 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

150.000

TON 

105.00000 0.000.000

0.00

0085 Hot Mix Asphalt (Reflective Crack Interlayer) 5,653.000

0.000

403-05000  
 

5,653.000

TON 

175.00000 989,275.005,653.000

0.00

0090 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 6,458.960

169.270

403-34741  
 

6,628.230

TON 

53.00000 351,296.196,628.230

8,971.31

0095 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 5,781.480

11,844.820

403-34861  
 

17,626.300

TON 

65.00000 1,145,709.5017,626.300

769,913.30

0097 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-140.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -140.00-140.000

0.00

0100 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

127.000

EACH

70.20000 0.000.000

0.00

0100 MATERIAL ALLOWANCE Delineators (Type I) 127.000

0.000EACH

25.25000 3,206.75127.000

0.00
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PCN: 18775-BID    ESTIMATE RUN 10/10/2012

PROJECT: NH0853-086                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

112.000

EACH

71.30000 0.000.000

0.00

0105 MATERIAL ALLOWANCE Delineator (Type II) 112.000

0.000EACH

26.05000 2,917.60112.000

0.00

0110 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

71.000

EACH

72.40000 0.000.000

0.00

0110 MATERIAL ALLOWANCE Delineator (Type III) 71.000

0.000EACH

26.85000 1,906.3571.000

0.00

0115 *Rumble Strip (Grinding) 0.000

15,388.000

614-80387  
 

15,388.000

LF  

0.32000 4,924.1615,388.000

4,924.16

0120 *Construction Surveying 0.700

0.000

625-00000  
 

1.000

L S 

3,780.00000 2,646.000.700

0.00

0125 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

41,500.00000 41,500.001.000

0.00

0130 Public Information Services 0.600

0.300

626-01000  
 

1.000

L S 

3,240.00000 2,916.000.900

972.00

0135 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

282.000

GAL 

81.00000 0.000.000

0.00

0140 *Pavement Marking Paint (Waterborne) 598.000

229.000

627-00011  
 

847.000

GAL 

37.80000 31,260.60827.000

8,656.20

0145 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

1,070.000

SF  

11.90000 0.000.000

0.00
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PCN: 18775-BID    ESTIMATE RUN 10/10/2012

PROJECT: NH0853-086                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

570.000

SF  

9.75000 0.000.000

0.00

0155 *Flagging 611.500

487.000

630-00000  
 

3,000.000

HOUR

22.70000 24,935.951,098.500

11,054.90

0160 *Traffic Control Inspection 27.000

11.000

630-00007  
 

38.000

DAY 

54.00000 2,052.0038.000

594.00

0165 *Traffic Control Management 27.000

17.000

630-00012  
 

50.000

DAY 

595.00000 26,180.0044.000

10,115.00

0170 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

10.000

HOUR

54.00000 0.000.000

0.00

0175 *Flashing Beacon (Solar) 2.000

1.600

630-80002  
 

4.000

EACH

215.00000 774.003.600

344.00

0180 *Construction Traffic Sign (Panel Size A) 6.500

5.200

630-80341  
 

32.000

EACH

10.80000 126.3611.700

56.16

0185 *Construction Traffic Sign (Panel Size B) 25.500

20.400

630-80342  
 

54.000

EACH

10.80000 495.7245.900

220.32

0190 *Construction Traffic Sign (Panel Size C) 10.000

8.000

630-80343  
 

28.000

EACH

10.80000 194.4018.000

86.40

0195 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

2.000

EACH

1,080.00000 1,944.001.800

864.00

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

2.000

EACH

110.00000 99.000.900

44.00
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PCN: 18775-BID    ESTIMATE RUN 10/10/2012

PROJECT: NH0853-086                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Traffic Cone 100.000

80.000

630-80380  
 

200.000

EACH

5.40000 972.00180.000

432.00

0210 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,080.00000 0.000.000

0.00

0215 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.400

630-85040  
 

2.000

EACH

5,400.00000 4,860.000.900

2,160.00

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

160,000.000

F A 

1.00000 0.000.000

0.00

0225 F/A Partnering 0.000

0.000

700-70011  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0230 F/A Fuel Cost Adjustment -575.680

4,684.000

700-70016  
 

44,000.000

F A 

1.00000 4,108.324,108.320

4,684.00

0235 F/A Asphalt Cement Cost Adjustment -81,507.350

-27,498.880

700-70019  
 

60,000.000

F A 

1.00000 -109,006.23-109,006.230

-27,498.88

0240 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

960.000

F A 

1.00000 0.000.000

0.00

0245 F/A Quality Incentive Payment 0.000

-36,459.620

700-70025  
 

160,000.000

F A 

1.00000 -36,459.62-36,459.620

-36,459.62

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

3,000.000

F A 

1.00000 0.000.000

0.00

CAT 2,611,319.80850,494.503,333,752.70CURRENT AMT0200 $ $ $
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PCN: 18775-BID    ESTIMATE RUN 10/10/2012

PROJECT: NH0853-086                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:40:26

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0260 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,665.00000 10,665.001.000

0.00

0265 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,045.00000 8,045.001.000

0.00

0270 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

540.00000 540.001.000

0.00

0275 F/A Communication Lines 0.000

0.000

700-70230  
 

1,100.000

F A 

1.00000 0.000.000

0.00

CAT 19,250.000.0020,890.00CURRENT AMT0400 $ $ $

$ 2,630,569.80850,494.50$3,354,642.70$CURRENT AMTPROJECT TOTAL


